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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
'wlm T%. REGION Vil
4 999 18th STREET - SUITE 500
Hu¢ff DENVER, COLORADO 80202-2466
Ref: 8HWM SM JUI 15 1994

Mr. Brad Johnson

Division of Environmental Response and Remediation
168 North 1950 West, 1st Floor

Salt Lake City, UT 84116

Dear Brad:

Below are the RPM's comments on the FY 94 Second Quarterly
Report on the Multi-Site Cooperative Agreement:

Kennecott (Eva Hoffman)

Description of work and progress on site is accurate. Additional
funds needed for following quarter are being processed.

Richardson Flat (Bert Garcia)

No work done and no expenditures made during the second quarter.
Petrochem/Ekotek (Desiree Campbell)

Description of work and progress on site is accurate.

Sandy Smelter (Sam Vance)

The description of work and progress on site is accurate.
However, the amount of funds in the travel line item is
excessive. This money exceeds what can reasonably be expected to
be expended by the State. Seventy-five percent of this amount °
should be moved into personnel to provide additional State
services on this project. :

Rose Park (David Ostrander)

Explanation of work accomplished on site is accurate.

Sharon Steel 0U2 (David Ostrander)

Explanation of work accomplished on site is accurate.

Sharon Steel OU1l {David Ostrander)

Explanation of work accomplished on site is accurate.
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Utah Power and Light/American Barrel (David Ostrander)

The work descriptidn on site is accurate. Incremental funding by
quarter for State MA and lead on RA oversight is being done.

Portland Cement RD (Mike McCeney)

The work description on site is accurate.

Portland Cement (Miké McCehey)

The current description on site is accurate.
Wasatch Chemical (Bert Garcia)

No comments.'

PA/SI (Luke Chavez)

Explanation of work accomplished during this period was
sufficient and correct.

CORE (Linda Armer)

Note: Under program management section, ASTSWMO did not put on a
course in January, 1994; This course was an EPA presentation.

Please respond to the above comments. If you have any
questions, please contact Linda Armer at (303) 293-1264.

Sincerely, |
Coirl, F Corpplail

Carol L. Campbéll, Chief
Superfund Management Branch




| State of Utah 75/ ~

DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION

Michael O. Leavitt |

Govemor § 168 North 1950 West 1st Floor
Disnne R. Nielson, Ph.D. | Salt Lake City, Utah 84116
Executive Director ¢ (801) 536-4100
Kent P. Gray | (801) 359-8853 Fax
Director § (801) 536-4414 T.D.D.

ERRC-195-94
April 28, 1994 |

Martha Nicodemus

U.S. EPA Region VIII

999 18th Street, Suite 500
Denver, Colorado 80202-2405
Dear Ms. Nicodemus:

Enclosed are quarterly reports for the second quarter of FY’94 for our various
Cooperative Agreements.

Please call Brad Johnson at (801) 536-4100 if you have any questions.
Sincerely,

Y AT\

lent P. Gray, Director
Division of Environmental Response and Remediation

KPG/MJS/ss
Enclosures

cc:  Carol Campbell (with enclosures)
Laura Clemmens (with enclosures)
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UTAH DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION
MSCA QUARTERLY REPORT
SECOND QUARTER FY 94

This report summarizes the State’s activities under the Utah MultiSite Cooperative Agreement
(MSCA) for the second quarter of federal fiscal year 1994. The report covers the activities
funded under the MSCA, including (A) personnel; (B) general MSCA grant activities; (C) status
of Preliminary Assessments; (D) status of Site Investigations; (E) state management assistance
on the Sharon Steel OU1 federal enforcement lead RI/ES; (F) an update of Portland Cement OUs
2 & 3; (G) an update on Midvale Slag activities; (H) an update on Richardson Flat activities; (I)
an update on American Barrel activities; (J) an update on Rose Park; (K) an update on
Petrochem; and (L) an update on Sandy Smelter site.

A. Personnel

1.  Several CERCLA Managers attended Quality Management Skills (QMS) Training held
in Salt Lake City on January 25-26, February 22 and March 22, 1994,

| B. General MSCA Grant Activities

1.  Applications to fund the State’s FY 94 activities for several sites were submitted
during this quarter:

a.  Sharon Steel OU2: $150,000 to fund RD Activities.

b.  Sandy Smelters: $20,000 to fund SACM Activities.

c.  Portland Cement: $27,162,850 to fund RA Activities.
d. Midvale Slag: $100,000 to fund Oversight Activities.
e.  American Barrel: $15,000 to fund Oversight Activities.

f.  American Barrel: $25,000 to fund RA Oversight Activities.
g American Barrel: $25,000 to fund Community Relations Activities.

h.  Murray Smelters: $25,000 to fund oversight Activities.
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Attachments:

Tables 7 & 8 - Budget and 2nd Quarter Expense Reports for Midvale Slag.

1.

The contractual OCC is overspent in the RI/FS account. An application for additional
funds has been submitted.

H. Richardson Flat (Remedial)

1.

As a result of United Park City Mines meeting with Richard Guimond, Assistant
Deputy Administrator for EPA Headquarters, activities have been temporarily
suspended at the site. No significant activities occurred during last quarter and no
activities are planned for this quarter. It is likely that EPA will not resume activities
at this site until they address the PRP’s comments regarding the HRS package. EPA
is also considering a voluntary cleanup at this site by United Park City Mines with
UDEQ as a lead oversight agency. However, no decision has been made regarding
this site.

Attachment:

Table 9 & 10 - Budget and 2nd Quarter Expense Report for Richardson Flat RI/FS Oversight
and RI/FS accounts. - . :

1. American Barrel Site (Enforcement)

1.

The RD/RA Consent Decree is about to be finalized between the EPA and the PRPs
(so far, solely UP&L). At this point UDEQ has indicated that they will not be
involved with the signing of the Consent Decree.

The final RD/RA Work Plan for Phase I Excavation was approved by EPA and
UDEQ.

The RD/RA Health and Safety Plan has yet to be finalized by the Agencies.

The Site Specific Enforcement Agreement (SSEA) for RD/RA is yet to be negotiated
and finalized between the EPA and UDEQ.

Field Activities: 4th Quarter groundwater monitoring was recently completed.

Community Relations: UDEQ and EPA representatives are keeping the public and
government officials informed of all major developments.
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TABLE 9

4840 - 809 RICHARDSON FLAT (OVERSIGHT) I
008427-01 FY 94 1993 1994 Projected
TGBOSLP94 BUDGET ActJuly ActAug. ActSept. Act.Oct. ActNov. ActDec. ActJan. ActFeb. ActMar. ActApr. Act.May ActJune YTD Total YTD Rem. Expenditures Rent Allocation Budget Status
ersonnel 4,387 of - 87[ 15 0 [V} 4 12 0 74 0 0 0
ringe Benefits . 1,029 0 56| 14 0 0 2 8 0 37| 0 0 0
ravel 52 0 0 0 0 [o] o] 0 0 0 0 0 0
quipment 0 0 0 0 0 0 0 0 o] 0 0 o] 0|
upplies 36 0 0 0 0 0 0 0 [ 0 0 0 0
ntractual 50: 0 0 0 0 0 1] 0 [4] 0 0 0 0|
nstruction 0 0 0 0 0 0 0 0 [ 0 0 0 0
Other _ _ _ _ _ ] el oo ool s o_ el s g o __9 __0
OTAL DIRECT USES 4,972 0 143 29 6 5 6 <709 -316 1 0 0 0
Doptindirect  _ _ __ _ 1__ 7578 o __ 4 ___ 8 oo Ao __o___9___9
TOTAL USES] 5,629 0 157] 32 6 7 -707| -316 12 0 0 0
Cumulative: 1. v sy 0 157 188 194/ 199 206/ -501 -817| -806 -806 -806 -806
TABLE 10
4840 - 808 RICHARDSON FLAT REMEDIAL INVESTIGATION/FEASIBILITY STUDY
008427-01 FY 94 1993 1894 Projected
TFACSLLOA BUDGET _ActJuly ActAug. ActSept. Act.Oct. ActNov. ActDec. ActJan _ActFeb. ActMar. _ ActApr. _ActMay _ActJune YTD Total YTD Rem. Expenditures Rent Allocation
ersonnel 107,446 [ 0 0 0 [] 0 0 0 0 0 0 0 of 107,446 0
ringe Benefits 34,709 0 0 0 0 0 0 0 0 0 0 0 0 0 34,709] 0
rave! 2,585 0 0 0 0 0 0 0 0 0 0 0 0 0 0
quipment 210 0 0 0 0 0 0 0 0 0 0 0 0 0 0
upplies 600 0 0 0 0 0 0 0 0 0 0 0 ¢ [\ 0
P Supplies/Equipment 0 0 0 0 0 0 o 0 0 0 0 0 0 0 0
ntractual 77,243 0 0 0 0 0 0 0 0 0 0 0 0 0 [¢]
onstruction 0 0 0 0 [¢ 0 0 0 0 * 0 0 0 0 [o] 0
Other _ _ _ _ _ _ .. ssrd  __of o __ o __of ol __of _ . of_ __o___o___9o __o __9o __o ———____20
OTAL DIRECT USES 223,160 0 0 0 0 0 0 0 0 0 0 0 0 0
Dopt. Indirect_ _ _ _ _ _ J-1336 o __9 __ 9. °o__9_ .- __9___94___9_ __9_ __9 __9 __29 IR
TOTAL USES] 236,513 0 0 0 0 0 0. 0 0 0! 0 0| ¥ 0
Cumulative: :: 0 0 0 0 0 0 0 0 0 0 0 o] &3 s
TABLE 11
CA SIGN/REMEDIAL ACTION
4840 - 796 UP&L/AMERICAN BARREL REMEDIAL DESIGN/REMED
-008427-01 FY 94 1993 1994 Projected
TFABALHB4 BUDGET  Act.Jul ActAug. ActSept ActOct. ActNov. ActDec. ActJan. ActFob. ActMar. _ActApr. _ActMay ActJune YD Total YTD Rem. Expenditures Rent Allocation
ersonnel 4,084 0 0 0 0 0 0 0 0 0 0 (¢} O 0 0 0
ringe Benefits 1,300 0 0 0 0 0 0 0 0 0 0 0 0f 0 0 0
ravel 375 0 0 0 0 0 0 0 0 0 0 0 0 0 0] 0
quipment 0 0, [ 0 0 0 0 0 0 0 0 0 0 0 0; /]
upplies 100 0 0 0 0 0 0 0 [ 0 0 0 0 0 0 0
P Supplies/Equipment o] 0 0 0 0 0 0 0 0 [ 0 0 0 0 0 0
niractual 8,116 0 0 0 0 0 0 0 0 0 [ 0 0 0 0 0
onstruction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
other e e 87 oo o __°o__°___°o___9_ __9o_ __9___9o __9 __29_ __ 537 ——fe O
OTAL DIRECT USES 14,492 0 0 0 0 0 0 0| 0 0 0 [+] 0] 0 0 0
ept.Indirect_ _ _ _ _ _ ] ~_Soek ___o___9o __9 __°o _°o__>°o_ _.o_ __9 __9___y___9. .9 __2 _——— - Y
TOTALUSES| 15,000 0 0| 0 0 0 0 0 0 0 0 0 [¢] 0! 0; 0
Cumulative: 0 0 0 0 [ 0 0 0 0 0 0 0] - ’




